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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 333 Date: 09-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 608

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the façade
at 127 meters , drill the grillage skin plates , & work on CCO 197 on the top plate of the grillage . Crews
started at 7:35 AM.

Obra , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the façade at 127 & on the
struts at 77 meters meters .

Carlos & Michael had to pretension the remaining bolts . They started at 7:40 AM. Crews were done
at 9:00 AM.

After that , Carlos , Michael , Salvador , & I had to test 10 % of the bolts . Crews started inside the
East tower shaft at 9:10 AM. Then North , West , & South tower shaft . They were done at 11:00 AM.

After that , crews had to test inside the façade & on the top plates on the North side . They started at
11:10 AM. Crews were done at 1:50 PM.

Then , crews had to work on house keeping . Mobilize the remaining tools , air hoses , & equipments
to the platform at 112 meters . Work on house keeping . Vacuum inside the East façade . & join the other
crews on the struts at 77 meters .

The façade at 127 meters is completed except on the South façade ( South West corner ) where
the ventilation pipe pass through . Crews can not install the bolts until the ventilation pipe is removed . .

Obra , Dustin , Guo , Pablo , & Ryan had to mobilize to work on the struts at 77 meters . Crews had
to prepare to work on the struts . They had to lift the top plates , reroute the air & power lines , set their
tools , equipments inside the façade , fly & sort the bolts on the site . Crews started at 8:00 AM.

Anthony , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Ignacio , Johnathon , Jose ,
Lonny , & Michael had to work on the grillage . Crews had to drill the grillage skin plates using 14 , 18 , &
30 mm. drill bids . Crews had to prepare their tools , equipments , & connect the power lines . They started
to drill at 7:40 AM.

Anthony had to drill on the B plate . Edward had to drill on the C plate on the West tower shaft .

Richard & Jacob had to drill on the E plate . Casey & Jeffery had to drill on the A plate on the North
tower shaft .

Matt had to drill on the C plate . & Johnathon & Michael had to drill on the A plate . Ignacio & Jose
had to drill on the D plate on the East tower shaft .

Kevin had to drill on the C plate on the South tower shaft .
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Jose P. had to work on house keeping in addition to the iron workers who had to rotate on house
keeping .

Carlos G. , Jose H. came to the site at 7:35 AM. Crews had to work on the ventilation system at 127
meters . They had to pull out of the site the excess hoses . They left at 8:15 AM.

They returned to the site at 8:35 AM. to work on CCO 197 . Crews had to caulk around the bolts on
the top plate of the grillage . They started at 8:40 AM. Crews were done at 3:10 PM. They left at 3:20 PM.
( For CCO 197 for both employees 6.5 regular hours )

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 6.50 2.00 0.00 8.50

JNM CARLOS GARCIASemi-Skilled Laborer 6.50 2.00 0.00 8.50

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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